MVP Plan Group 12:

Sprint 0-1: Group gets familiarized with the tech stack and languages
Sprint 2: Research databases and apis that we want to implement into the website
Sprint 3: Create Djengo environment and become more familiar with it. Plan the front end of the website using figma
Sprint 4-6: Start implementing databases and apis into backend and start working on the frontend
Sprint 7-8: Work on testing the website and debug/make necessary changes to website